EnvirRONMENTAL RESTORATION LLC.

Daily Work Order No. 10
11.8. EPA, Region 8

DaiLy Work ORDER
Operating Period: 11/14/18 Task Order. 0618F0308 ; Page 1 of 1
Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado
Location (City, State); Shift: Start Time: Stop Time:
Leonard, Texas M 2 07:50 17:30
1. Work Authorized forthe Period Work Accomplished for the Period
1y Continue excavations in Grid No. FJD02-05; 1}  Completed: excavations in Grid No. FID02-05;
2} Commence processing concrete siab and sump with 2}  Completed: characterization sampling of C&D
soncrete breaker, debris and borrow malerials;
3} Continue site preparations {import rock fo improve truck 3}  In Progress: processing and sizing of concrete
loading area); slab and tarmacs with concrete breaker;
4} Complete characterization sampling of C&D debris {wood 4} In Progress: coordination of off-site transportation
and concreie). and disposal of staged 55-gaiion drums and 5-
gallon pails.
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2. ﬂg;t:o?n ing Work Authorized ¥ i ’

Continue excavations in alley between Cedar and Coltonwood Streel(s); continue excavations along E. Cottonwood Street: continue

removal of concrete foundation undemeath removed building.

3. Quantity / Volume Tracking:

Bescription: Pravious Period: Total to Date:
MNIA
4, Number of Personnel Aufho?ized Current Period
Personnel Category; Quantity: Personnel Category: Quantity:
Response Manager 1 Operator 2
FOA 1 Laborer 4
Foreman 1 Truck DriverLaborer ki
8.  Equipment Authorized for Current Period
item Lty Used | Notised/ item Qty | Used Not Used/
or Down or Down
¥ ton crew-cab pickup (RM) 1 1 Poitabie toilets 3 3
% ton extended-cab 2 2 Hand-wash station 1 1
% ton crew-cab flathed w/ fuel 1 1 Skid steer with bucketfories i 1
cell Bobcat TS0
1-ton dump-truck 1 1 Mind-excavator {Bobeat E85) 1 1
Y2 -ton extended cab (POV) 1 1 2,000-gallon Water Truck 1 1
40 x & office traller 1 1 Excavator (JD 2163) 1 %
Hydraulic Hammer (Top 2050} 1 1 70 KWW Generator 1 1
20" Conex, Box 1 i
B. Comments / Amiendments {include Time)
Signature of OSC Date i Signature of RM Date
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